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18 Novenber 1958

SUBJECT: Contract No. HF-32-27
Continuation of "C" Configuration Development

v
TO: Contracting Officer
25X1A Reference[ ] letter dated 23 October 1958 which
submitted the contractor's proposal for continuation of work on
1N Configuration. An information copy of this proposal was for- a
warded directly to this office by the contractor. X /
It is requested that Comtract No. HF-32-27 be amended to add | ¥
Item 16 Only of thm‘mhmnmﬁ”k (T“Yh-‘.h"" 1”“) a.t an , ! »
25X1A estimated cost of Comple- | Uy
tion of this work will be on or before 31 December l1958. iy
letter dated 14 Octcber 1958 authorized obligation of FOG funds
25X1A not to exceed [ |for this continuation of effort,
-’ The contractor also included in this proposal a separate
quotation for delivery of one Isolation System, However, it is
not desired at the present time to authorize the contractor to
25X1A procure this item from
25X1A
"= Lt. Colanel, USAF
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October 23, 1958

Dear Jim:

In accordance with the discussions held at the conference in Dayton on
Cetober 2, 1958, we are submitting our proposal for the continuation of the
work on the "C" Configuration under Contract No. HF-32-27.

It is proposed that the contract be extended for a period of approxi-
mately three (3) months ending December 31, 1958, to accomplish the work
called for by the Statement of Work (Exhibit "A") and as outlined in our
enclosed Engineering Report No. 5335. 7You will note that we have included
in our Statement of Work two additional items. The item covering the isolation
system 1s quoted separately because of the difference in delivery date and the
fact that you may desire to handle this on a separate contract. We would pre-
fer to handle this as part of the present contract; however, a separate contract
would be acceptable.

Enclosed is a copy of our subcontractor's proposal for the extension of
the work outlined. The subcontractor has requested that the burden rates
for both billing and quoting purposes be adjusted. I would appreclate your
having your auditor substantiate the requested rates.

The estimated cost for the work outlined in Exhibit "A" 1s [______] and 25X1A
the fixed fee [ | In view of the fact that we and our subcontractor
have experienced an under-run on the program in the amount of[______ Jfor the 25X
period ending September 30, 1958, the estimated cost on the program should be
inereased byT:::f::::]

I hope this proposal meets with your epproval, but if you have any
questions or regquire further information, please do not hesitate to let me
know.

BAR:pma,
Enc.
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EXHIBIT "A"

STATEMENT OF WORK

Amend Exhibit "A"™ to include new ltems 16 and 17 as follovs:

"16. Conduct additional studies, tests, and evaluations on
Serial #4 of 73-C Configuration as outlined in Con-
tractor's Englneering Report No. 5335."

"7, Provide one (1) Isolation System (met-l-flex mounting
system) for 73-C Configuration in accordance with Drawing

No. RED-30003."

Delivery:
Ttem 16 - On or before December 31, 1958,

Ttem 17 - Twelve (12) weeks from receipt of suthorization to
proceed.
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